

MINUTES OF A PUBLIC BID OPENING HELD **DECEMBER 20, 1982**

PRESENT:

Grant S Nielson	Mayor
Don Bird	Council Member
Ruth Hansen	Council Member
Willis Morrison	Council Member

OTHERS PRESENT:

Vance Bishop	City Administrator
Neil Forster	Public Works Superintendent
Ray Valdez	City Building Inspector
John Quick	City Engineer
Pat Davies	City Clerk

ABSENT:

Max Bennett	Council Member
Don Dafoe	Council Member

Mayor Grant S Nielson declared the meeting open at 5:15 p.m. at the Millard County School District offices. Mayor Nielson stated that the meeting had been advertised according to law and that proper notice was given to the local newspapers and radio station. Mayor Nielson stated that the purpose of the meeting was to open bids on Phase II of the Delta City Water Improvement Project. Public Works Superintendent Neil Forster opened and City Engineer John Quick read the bids aloud. The bids are as follows:

<u>CONTRACTOR</u>	<u>Schedule 1</u>	<u>Schedule 2</u>	<u>Schedule 3</u>	<u>Schedule 4</u>
Tempest Co.	339,546.73	-	-	-
Niels Fugal & Son	340,735.75	184,065.00	-	-
Welk Bros. Metal	-	-	193,025.00	-
PDM	-	-	150,150.00	-
Prairie Tank Constr.	-	-	168,508.00	-
Ultra Systems Western, Inc.	-	-	161,500.00	-
Eaton Metal Products	-	-	149,300.00	-
E.H. Knudsen, Constr.	399,811.40	-	-	-
K & P Plumbing	349,165.30	164,000.00	-	-
Judston, Inc.	338,169.45	-	-	-
American Steel & Iron	-	-	181,595.00	-
Lay's Rock Products	368,548.50	-	-	-
Dunn Construction	322,228.00	-	-	-
St. George Steel	-	-	199,585.00	-
Ron Johnson Const.	284,920.00	-	-	-
Leon Paulsen Constr.	344,502.50	-	-	-
R.W. Davis Constr.	305,651.10	-	-	-
Remote Control Systems	-	-	-	47,135.00

MINUTES OF A PUBLIC BID OPENING HELD DECEMBER 20, 1982


Page 2

Mr. Quick announced that the apparent low bidder on schedule one is Ron Johnson Construction Co., on schedule two, K & P Plumbing, on schedule three, Eaton Metal, and on schedule four, Remote Control Systems. Mr. Quick told those present that a bid abstract will be sent to all bidders.

The Mayor declared the meeting closed at 5:40 p.m.



Mayor Grant S Nielson



Dorothy Jeffers City Recorder