

MINUTES OF A BID OPENING HELD NOVEMBER 28, 1983

PRESENT

Grant S. Nielson	Mayor
Don Dafoe	Council Member
Jim Allan	City Administrator
Warren Peterson	City Attorney
Neil Forster	City Public Works Superintendent
Alan Riding	City Public Works Foreman
Ray Valdez	City Building Inspector
John Quick	City Engineer
Sherri Terrell	City Secretary
Corinne Murray	Resident of Delta Estates
Dale K. Judd	Judston, Inc.
Gary Garrett	Garrett Sewer & Septic
Evan B. Anderson	Fillmore, Utah
Leon Van Sickle	Skyline Construction
Todd Tolley	Dales Pipe Rite

Others were present who did not sign the roster.

Mayor Nielson called the meeting to order at 6:02 p.m. Delta City Public Works Superintendent Neil Forster opened the sealed bids for Special Improvement District No. 83-1, and City Engineer John Quick quoted the cost of schedule 1 from each contractor's bid. The bids went as follows:

Skyline Construction	\$65,873.50
Garrett Sewer & Septic	\$70,550.56
Coveview Excavating	\$72,213.75
Judston Inc.	\$72,744.25

Ron Johnson	\$75,669.35
R.W. Davis Construction	\$90,437.50
Dunn Construction	\$91,159.94
K & P Plumbing	\$96,155.00

The apparent low bidder was Skyline Construction. Mr. Quick read Skyline Construction's itemized bid of schedule 1. He stated that the Engineer's estimated cost was \$66,000.00. City Engineer John Quick stated that it would take approximately 2 days for him to review the bid and to make sure everything is in order. He stated that he could report to the Council Monday, December 4, 1983, for the Council's action.

Mr. Leon Van Sickle, Skyline Construction, stated that this bid could be guaranteed up to 120 days. Contract items were discussed.

The meeting adjourned at 6:18 p.m.